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MEMORANDUM FOR THE RECORD
SUBJECT:({étatus of Clam Project as Determined During a Visit 25X1

on 26 April 1957

1. Production of the 1000 molded polyethylene clam bodies was started
on April 26 and[  |should have them by April 30. All other parts are on 25X1
hand so the assembly can start immediately.

2. Verbal authority was obtained to extend the task from 30 April to
30 June with no additional funds so that could assemble the units and 25X1
write the final report.

3. Arrangements have been started to ship the 1000 units tof, | 25X1
Fort Belvoir.

ki, The actual injection molding of the clam bodies was witnessed at
The operation was going smoothly
with a total cycle time oif eighty seconds. Of that time, sixty seconds

were consumed with the mold closed (injection and cooling) and twenty seconds
was taken for removing the parts and adding the magnets for the next shot.
The injection pressure was 800 psi and the temperature was 325°F at the
heater (about 275CF at inlet to cavity according to the engineer in charge).
The mold is water cooled and a low melt index (about 2-1/2) polyethylene is
used. The molder mixed the black pigment in his plant.

5. The question of where to store the mold arose and at the time it
appeared best to let the molder keep the molds but because further procure-
ment may not be through | |it appears more practical to have them shipped 25X1
to the L 25X1

6. The next phase of this project will be an extensive testing pro-

gram at| | 25X1
25X1
25X1
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